
DRAFT BRAZOS BBASC ROADMAP 4-24-2012

Goal & Tasks 27-Mar 24-Apr May 30-31 June 27-28 July August

Understand tasks for BBASC

Review & agree to BBASC responsibility

Develop roadmap for meeting BBASC responsibilities

Review, modify and approve draft roadmap

Develop joint vision to enable consensus 

Understand concerns of each interest group

Develop goal or goals to serve as vision for BBASC

Understand BBEST report & other technical, policy issues

Presentations, Q&A on BBEST Report

 Develop technical & policy questions & plan to address

Identify and understand technical tools

Determine needed technical tools (WAM, FRAT etc) timeline

Education on how technical tools help BBASC evaluate BBEST recs

Determine need for other resources (e.g. models & agency resources )

Develop recommendations  for environmental flow standards 

Discuss and select other factors to be considered in conjunction with 

BBEST EFR

Perform iterative hydrologic runs with EFR, future demands, other 

factors, and strategies

Agree on EFS recommendations

Develop recommendations for strategies to meet EFS 

Education on strategies

Identify potential strategies

Evaluate & select strategies

Make decisions on components of EFS recommendations:  

 gauge locations at which to set EFS 

• flow conditions 

• implementation triggers 

• etc.



Develop report

Report committee develops preliminary outline

BBASC provides input on report scope & outline, tasks assigned

Report drafting occurs

Draft report sections presented to BBASC

Final report adopted

Abbreviations:

EFS:  Environmental Flow Standards (Developed by BBASC)

EFR:  Environmental Flow Regime (Developed by BBEST)

Legend

Indicates that work on task is expected at meeting

Indicates that task may be ongoing as needed


